COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2017

ESTI MATE SUMVARY 11:46:12
CONTI D: C21056 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 21056- Bl D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 53.5 DAYS TI ME ALLOW 55 WORK DAYS
US550B SAN JUAN COUNTY LI NE TO COAL BANK PASS MP49. 84-55. 9t PERCENT TI ME: 97. 27 ORI G TI ME ALLOW 55 WORK DAYS

PRQJIECT NO NHPP 5502- 091
US550B SAN JUAN COUNTY LI NE TO COAL BANK PASS ST

NAME OF ROAD:
PRQJECT COUNTI ES: SAN JUAN
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 02/ 05/ 2017 DATE TI ME STARTED 06/ 20/ 2016
2273 RI VER ROAD DATE LET 03/ 17/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 03/ 25/ 2016 DATE TI ME STOPPED 09/ 19/ 2016
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED 09/ 19/ 2016
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,592, 280. 16 PARTI Cl PATI NG $ 2,567, 280. 15 $ 11, 822.13
AWARD PRQIECT AMT: $  2,329,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 04% TOTAL EARNI NGS 2,567, 280. 15 11,822.13
FUNDS AVAI LABLE: $ 25,000. 01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,567, 280. 15 11, 822.13
TOTAL CLAI MB: $ 0.00 RETAI NAGE -34,935.00 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2,532, 345. 15 11, 822.13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 2,532, 345.15 11, 822.13
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 11,82213

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21056 COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 21056-BI D
PRQJECT: NHPP 5502- 091 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNITS
Ll UINTPRCE
CAT NO0200 ROADWAY
0005 202-00001 *Renoval of Structure 1. 000
EACH
2, 655. 00000
0010 202-00240  *Renpval of Asphalt Mat (Pl aning) 876. 000
SY
10. 50000
0015 202-00810 *Renoval of G ound Sign 3. 000
EACH
127. 50000
0020 202-00821 *Renoval of Sign Panel 80. 000
EACH
30. 60000
0025 202-01130 *Renoval of Quardrail Type 3 716. 000
LF
3. 70000
0030 202-01135 *Renoval of Quardrail Thrie Beam 297. 000
LF
4. 40000
0035 202-01300 *Renoval of End Anchorage 8. 000
EACH
326. 50000
0040 203-01140 Rol l'ing 8. 000
HOUR
116. 65000
0045 203-01500 Bl adi ng 8. 000
HOUR
147. 40000
0050 203-01594 Conbi nati on Loader 0. 000
HOUR
171. 00000
0055 203-01597 Pot hol i ng 0. 000
HOUR

360. 00000
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PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000 0.00
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. 000 2,655. 00

876. 000
0. 000 0. 00
876.

000 9, 198. 00

3. 000
0. 000 0.00
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80. 000
0. 000 0. 00

80. 000 2,448.00

716. 000
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000 1, 306. 80

8. 000
0. 000 0.00
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8. 000
0. 000 0. 00

8. 000 933. 20

8. 000
0. 000 0.00
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0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D C21056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21056-BI D ESTI MATE RUN 02/ 05/ 2017
PRQJECT: NHPP 5502- 091 ESTI MATE NO. 0004 11: 46: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 02330 Labor er 16. 000 16. 000
HOUR 0. 000 0. 00
60. 70000 16. 000 971. 20
0065 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 20000 0. 000 0. 00
0070 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0075 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
56. 10000 0. 000 0. 00
0080 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 70000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
303. 00000 0. 000 0. 00
0090 208- 00206 *Erosi on Control Supervisor 45. 000 45. 000
DAY 0. 000 0. 00
182. 00000 45. 000 8, 190. 00
0095 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 845. 00000 0. 000 0. 00
0100 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
748. 00000 0. 000 0. 00
0105 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 290. 00000 0. 000 0. 00
0110 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
9. 85000 0. 000 0. 00



CONTI D: C21056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21056-BI D ESTI MATE RUN 02/ 05/ 2017
PRQJECT: NHPP 5502- 091 ESTI MATE NO. 0004 11: 46: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 240- 00000 *Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
84. 00000 0. 000 0.00
0120 304-09014 Aggregat e Base Course (Special) 1, 868. 570 1, 868.570
TON 0. 000 0. 00
41. 85000 1, 868.570 78, 199. 65
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
240. 65000 0. 000 0.00
0130 403-34731 Hot M x Asphalt (Gading SX) (75) (PG 58-34) 11, 695. 260 11, 695. 330
TON -0.070 -6.46
92. 25000 11, 695. 260 1,078, 887.74
0135 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 6, 827. 670 6,827. 820
TON -0.150 -12.65
84. 30000 6, 827. 670 575, 572. 58
0140 411-10255 Enul sified Asphalt (Slow Setting) 7,112. 000 7,112.000
GAL 0. 000 0. 00
4.50000 7,112. 000 32, 004. 00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 681. 000 681. 000
LF 0. 000 0. 00
20. 20000 681. 000 13, 756. 20
0150 606- 00601 *Quardrail Type 6 (6-3 Post Spacing) (31 in. M) 250. 000 250. 000
LF 0. 000 0. 00
34. 90000 250. 000 8, 725. 00
0155 606- 01380 *Transition Type 3H (31 in. M) 2. 000 2. 000
EACH 0. 000 0. 00
1, 085. 00000 2.000 2,170. 00
0160 606- 02005 *End Anchorage (Flared) (31 in. M) 5. 000 5. 000
EACH 0. 000 0. 00
4, 965. 00000 5. 000 24,825. 00
0161 606- 02003 End Anchor (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2,827. 00000 3.000 8, 481. 00



CONTI D: C21056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21056-BI D ESTI MATE RUN 02/ 05/ 2017
PRQJECT: NHPP 5502- 091 ESTI MATE NO. 0004 11: 46: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0.00
0170 614-00011 *Sign Panel (dass I) 303. 000 303. 000
SF 0. 000 0. 00
15. 30000 303. 000 4, 635. 90
0175 614-00012 *Sign Panel (Oass I1) 260. 000 260. 000
SF 0. 000 0. 00
17. 35000 260. 000 4,511. 00
0180 614-00013 *Sign Panel (Oass Il11) 246. 000 246. 000
SF 0. 000 0. 00
25. 50000 246. 000 6, 273. 00
0183 210- 00760 Res Luninaire (Sign No. 50) 1. 000 1.000
EACH 0. 000 0. 00
3, 025. 00000 1. 000 3, 025. 00
0184 613-01100 11n Elec Cond (P) 7.000 7.000
LF 0. 000 0. 00
99. 79000 7.000 698. 53
0185 614-00615 *Steel Sign Post (W 6x15) 29. 000 29. 000
LF 0. 000 0. 00
102. 00000 29. 000 2,958. 00
0190 614-01512 *Steel Sign Support (2-1nch Round)(Post) 12. 000 12. 000
LF 0. 000 0. 00
20. 40000 12. 000 244. 80
0195 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 2.000
EACH 0. 000 0. 00
122. 40000 2.000 244. 80
0200 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 47. 000 47.000
LF 0. 000 0. 00
26. 55000 47.000 1,247.85
0205 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 4.000 4.000
EACH 0. 000 0. 00
306. 00000 4.000 1, 224.00



CONTI D C21056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 21056- BI D ESTI MATE RUN 02/ 05/ 2017
PRQJECT: NHPP 5502- 091 ESTI MATE NO 0004 11:46:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 614- 03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0.00
1, 840. 00000 2.000 3, 680. 00
0215 614-10110 *LED Warning Sign System (_Signs) 2.000 2.000
EACH 0. 000 0.00
4,590. 00000 2.000 9, 180. 00
0220 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
156, 220. 80000 1. 000 156, 220. 80
0225 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0.00
510. 00000 1. 000 510. 00
0230 627- 00009 *Modi fied Epoxy Paverment Marking(lnlaid) 491. 000 425. 000
GAL 66. 000 7,405. 20
112. 20000 491. 000 55, 090. 20
0235 627-00011 *Pavenent Marking Paint (Wt erborne) 1, 211. 000 1,211. 000
GAL 0. 000 0. 00
35. 70000 1, 211. 000 43, 232.70
0240 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 0. 000 0. 000
|
) SF 0. 000 0. 00
15. 30000 0. 000 0. 00
0243 626-00100  Mbbilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0.00
1, 980. 00000 1. 000 1, 980. 00
0244 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 223. 000 223. 000
SF 0. 000 0. 00
23. 10000 223. 000 5, 151. 30
0245 630-00000  *Fl aggi ng 1, 975. 000 1, 975. 000
HOUR 0. 000 0.00
22. 45000 1, 975. 000 44,338.75
0250 630-00001 *Pilot Car Qperation 251. 000 251. 000
HOUR 0. 000 0. 00
38. 80000 251. 000 9, 738. 80



CONTI D C21056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21056-BI D ESTI MATE RUN 02/ 05/ 2017
PRQJECT: NHPP 5502- 091 ESTI MATE NO 0004 11: 46: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 630- 00007 *Traffic Control Inspection 43. 000 43. 000
DAY 0. 000 0. 00
127. 50000 43. 000 5,482.50
0260 630- 00012 *Traffic Control Management 46. 000 46. 000
DAY 0. 000 0. 00
663. 00000 46. 000 30, 498. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A 7.000 6. 300
EACH 0. 700 14. 28
20. 40000 7.000 142. 80
0270 630-80342 *Construction Traffic Sign (Panel Size B) 41. 000 36. 900
EACH 4.100 125. 46
30. 60000 41. 000 1, 254. 60
0275 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 7.200
EACH 0. 800 24.48
30. 60000 8. 000 244.80
0280 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 816. 00
4,080. 00000 2.000 8, 160. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 9. 000
EACH 1. 000 40. 80
40. 80000 10. 000 408. 00
0290 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 10. 50
1. 05000 100. 000 105. 00
0295 630-80510 *Mobi | e Pavenent Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0300 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21056 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21056- BI D ESTI MATE RUN 02/ 05/ 2017
PRQIECT: NHPP 5502- 091 ESTI MATE NO 0004 11:46: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 700- 70012 F/ A Asphalt Pavenent |ncentive 28, 334. 620 24, 930. 100
FA 3,404. 520 3,404.52
1. 00000 28, 334. 620 28, 334. 62
0315 700-70016 F/ A Fuel Cost Adj ustnent 20, 028. 320 20, 028. 320
FA 0. 000 0. 00
1. 00000 20, 028. 320 20, 028. 32
0320 700-70018 F/ A Roadway Snoot hness | ncentive 111, 221. 590 111, 221. 590
FA 0. 000 0. 00
1. 00000 111, 221. 590 111, 221.59
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 108, 536. 730 108, 536. 730
FA 0. 000 0. 00
1. 00000 108, 536. 730 108, 536. 73
0330 700-70021 F/ A On- The-Job Trai nee 1, 549. 000 1, 549. 000
HOUR 0. 000 0. 00
1. 00000 1, 549. 000 1, 549. 00
0335 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 900- 00006 Added Item (Dol lar)/ Environnental Stain (Galvanized) 1. 000 1. 000
DOl 0. 000 0. 00
22, 357. 50000 1. 000 22,357.50
CAT 0200 CURRENT AMI $ 2,572,655.16 $ 11, 822.13$ 2,547,655. 16
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0340 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 425. 00000 1. 000 10, 425. 00
0345 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 465. 00000 1. 000 8, 465. 00
0350 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
735. 00000 1. 000 735. 00
CAT 0400 CURRENT AMT $ 19,625.00 $ 0.00 % 19, 625. 00
PRQJIECT TOTAL CURRENT AMI $ 2,592,280.16 $ 11,822.13$ 2,567, 280. 16




